



JSLPS PROGRESS REPORT

AS ON

(September 30, 2020)





Physical Combo Progress Report 2020-21

(September 30, 2020)

Sl. No	Indicator	Status as on 31-Mar-2020	Cumulative
A	Outreach		
1	Total Districts Covered	24	24
2	Total blocks Covered	263	263
3	Total Panchayat	4360	4360
4	No of Villages covered	26412	26776
B	Households Mobilized and CBOs promoted		
1	No of SHGs formed	245393	250770
2	No of Households mobilized into all SHGs	3065956	3134625
3	Number of VOs formed	17738	18178
4	Number of CLFs formed	745	788
C	Financial Inclusion		
1	Number of SHGs provided RF	116453	2,12,741
2	Amount of RF to SHGs (in Rs. Crore)	174.66	319.85
3	Number of SHGs provided CIF	43316	61788
4	Amount of CIF (in Rs. Crore)	233.68	279.86
5	No of SHGs credit linked	1,16,177	1,46,411

6	Amount of bank credit (in Rs. Crore)	1649.46	1824.84
7	No. of BC Agents / Sakhis (including Digi Pay Agents)	1051	1761
C	Livelihood		
	Activities	Achievement as on 31st March 20	Cumulative Achievement
1	Paddy	396693	853640
2	Maize	21412	87681
3	Pulses	47392	197518
4	Oil seeds	7032	21000
5	Millet		13371
6	Vegetable	216448	392182
7	Total	688977	1565392
D	Livestock		
1	Goat	123541	210871
2	Poultry	75600	81281
3	Duck	13000	28250
4	Pig	4500	4500
5	Fisheries		17063
6	Total	216641	324902
7	Production of egg per day		100000
	NTFP		
1	Lac	52332	67558
2	Tamarind	11351	14351
3	Tasar	7155	15741

4	Medicinal Plan	9639	27500
5	Total	80477	124850
E	Non-farm Livelihoods (Micro-Enterprises)		
1	No. of blocks covered under SVEP	15	18
2	No. of individual enterprise set up under SVEP	6404	6623
3	No. of Blocks covered under non-farm intervention (non SVEP and non NRETP blocks)	205	205
F	J-HIMDI		
1	No. of Micro Drip Irrigation Installed	3087	4432

I	DDUGKY			
	Indicators	Achievement (2020-21)	Cumulative Achievement as on 31st March, 2020 (Since Inception)	Cumulative Achievement as on 20th July, 2020 (Since Inception)
1	No of PIAs	7494 candidates under going training have been sent home during COVID period	68	68
2	No of training Centre		72	72
3	Training Centre Capacity		11,274	11274
4	No of Youth trained		43,091	43,091
5	No of Youth Placed		17,589 (> 3 Months)	18006(> 3 Months)



JOHAR			
Si.no	Activities	Project Physical Target- 6 year	Actual Achievement as on Sept 2020
Community Institution Development			
1	District Entered	17	17
2	Block Entered	68	68
3	PG formed	3500	3829
4	HH covered under PG	200000	190293
5	PG nurturing training	3500	1942
6	PG received PG start-up grant	3500	3261
7	ST/SC HH Covered under PG	120000	117231
High Value Agriculture			
8	HH/Farmmer covered under PG	150000	134008
9	PG formed	2760	2692
10	Trained AKM	2760	2721
Livestock			
16	PG formed under Livestock	600	973
17	HH covered under Goat Activity	26050	26607
	No of HH Covered under BYP		17034
31	APS Trained	1022	700
Fishery			
32	PG formed	1400	1366
33	HH covered under pond fish/seed production	24000	13686
34	AMM Trained and functional	1400	779
Non Timber Forest Product-NTFP			
38	HH under NTFP	22000	15700
45	Para worker trained	1200	702
Irrigation			
46	DPR prepared	2080	1193
Agri-Business & Marketing			
50	No. of FPOs formed and made functional with systems in place	20	19
51	Total value of output business done by the FPCs (in Lakhs)	950	362



52	Total value of input business done by the FPCs (in Lakhs)	2850	957
Agri-Finance			0
53	No of PG accounts opened	3500	3612
54	Amount of share capital transferred from PG to FPC (in lakh)	500	464



JHARKHAND STATE AGRICULTURE MARKETING BOARD BUILDING

ITKI ROAD, HEHAL- 834005

e-mail – jslps.ranchi@gmail.com

www.jslps.org

facebook.com/onlineJSLPS